## Obligatorisk 3 – prosjektdel





















Semesteroppgave DAT111- Sprint 3									
Sprint Periode: 02/09 - 15/11, 2024			Estimert Gjennstående						
Brukerhistorie	Oppgave	Estimat (T)	D1	D2	D3	D4	D5	D6	D7
BRH-1	Design	6	6	6	6	6	6	6	6
	Kode	6	6	6	6	6	6	6	6
	Enhetstest	2	2	2	2	2	2	2	2
BRH-2	Design	4	4	4	4	4	4	4	4
	Kode	4	4	4	4	4	4	4	4
	Enhetstest	2	2	2	2	2	2	2	2
BRH-3	Design	4	4	4	4	4	4	4	4
	Kode	2	2	2	2	2	2	2	2
	Enhetstest	2	2	2	2	2	2	2	2
BRH-4	Design	2	2	2	2	2	2	2	2
	Kode	2	2	2	2	2	2	2	2
	Enhetstest	2	2	2	2	2	2	2	2
BRH-5	Design	2	2	2	2	2	2	2	2
	Kode	2	2	2	2	2	2	2	2
	Enhetstest	2	2	2	2	2	2	2	2
BRH-6	Design	2	2	2	2	2	2	2	2
	Kode	2	2	2	2	2	2	2	2
	Enhetstest	2	2	2	2	2	2	2	2
BRH-7	Design	2	2	2	2	2	2	2	2
	Kode	2	2	2	2	2	2	2	2
	Enhetstest	2	2	2	2	2	2	2	2
BRH-8	Design	2	2	2	2	2	2	2	2
	Kode	2	2	2	2	2	2	2	2
	Enhetstest	2	2	2	2	2	2	2	2
		54	62	62	62	62	62	62	62
	Plan	54	46	39	31	23	15	8	0
	Fremdrift / Gjennstående	54	62	62	62	62	62	62	62







+ Add a card